

NeoCRM + Inventory Enterprise Platform

13-Week / 78-Working-Day Development Plan

Working cadence: Monday–Saturday execution • Sunday OFF • Daily Scrum 15–20 min • Saturday weekly update/demo • 2-week sprints

Team: Aryan — Frontend + DevOps + Integration | Sanjana — Backend + AI

Planning principle: Development starts Day 1. Simple CRUD/foundation work is compressed, frontend/backend are parallelized, complex inventory transactions are protected, and the final week is reserved for integration/UAT/production.

13-Week Overview

Week	Days	Primary Deliverable
1	1–6	Foundation + Auth + RBAC
2	7–12	Customer + Lead + Pipeline
3	13–18	Routing + Dedup + Quotation
4	19–24	Pricing + Win + CRM Completion
5	25–30	Inventory Master
6	31–36	Inventory Ledger
7	37–42	Reservation
8	43–48	Quality Control
9	49–54	Dispatch
10	55–60	Automation Engine
11	61–66	Oracle + Tally + GTM + AI Foundation
12	67–72	AI Features + Hardening
13	73–78	Integration + UAT + Production

Week 1 — Days 1–6: Foundation + Authentication

Day	Sanjana — Backend / AI	Aryan — Frontend / DevOps / Integration
1	Backend setup, PostgreSQL, migrations, Org/User models, base APIs	React setup, routing, layout, state, Docker/CI
2	Authentication APIs, password/token/session handling	Login/logout UI, protected routes
3	RBAC, roles and permissions	Permission-aware navigation/UI
4	User CRUD + organization APIs	User/organization management UI
5	Audit logging + API error/validation framework	Audit UI + global loading/error/notifications
6	DB transactions, indexes, common utilities + tests	Reusable tables/forms/modals + API client + CI verification

Week 2 — Days 7–12: Customer + Lead Management

Day	Sanjana — Backend / AI	Aryan — Frontend / DevOps / Integration
7	Customer schema + CRUD APIs	Customer list/create UI
8	Customer details/history APIs	Customer detail/history UI
9	Customer relationships + validation	Search/filter/sort + relationship UI
10	Lead schema + CRUD APIs	Lead list/create/edit UI
11	Pipeline stages + activity APIs	Kanban pipeline
12	Lead timeline/activity/meeting APIs	Timeline/activity UI + integration

Week 3 — Days 13–18: Routing + Dedup + Quotation

Day	Sanjana — Backend / AI	Aryan — Frontend / DevOps / Integration
13	Lead routing rules/engine	Routing configuration UI
14	Automatic routing + assignment history	Assignment UI + notifications
15	Exact/near duplicate detection	Duplicate review/merge UI
16	Stale lead scheduled job	Stale indicators + notifications
17	Quotation schema, line items + APIs	Quote creation form
18	Quote calculations + versions/status	Quote editing/view/PDF UI

Week 4 — Days 19–24: Pricing + Win + CRM Completion

Day	Sanjana — Backend / AI	Aryan — Frontend / DevOps / Integration
19	Price list/versioning	Pricing management UI
20	Pricing approval workflow	Approval UI
21	Pricing pre-check rules	Warning/blocking UI
22	Win Snapshot + revenue/tonnage logic	Win confirmation UI
23	CRM search/reporting APIs	Dashboard/reporting/search UI
24	CRM E2E + backend fixes	CRM E2E + frontend fixes

Week 5 — Days 25–30: Inventory Master

Day	Sanjana — Backend / AI	Aryan — Frontend / DevOps / Integration
25	Item/product master	Inventory item UI
26	Warehouse model/APIs	Warehouse UI
27	Lot/batch model	Lot/batch UI
28	Location/container model	Location/container UI
29	Inventory quantity APIs	Inventory dashboard
30	Inventory validation + API tests	Search/filter/sort + integration

Week 6 — Days 31–36: Inventory Ledger

Day	Sanjana — Backend / AI	Aryan — Frontend / DevOps / Integration
31	Ledger schema	Ledger UI
32	Append-only ledger rules	Stock movement screen
33	Receipt/inbound APIs	Receiving UI
34	Issue/transfer APIs	Issue/transfer UI
35	Transaction handling + DB constraints	Stock movement history
36	Ledger integrity/performance tests	Inventory E2E testing + fixes

Week 7 — Days 37–42: Reservation Engine

Day	Sanjana — Backend / AI	Aryan — Frontend / DevOps / Integration
37	Reservation model/lifecycle	Reservation UI
38	Availability calculation	Available-stock visualization
39	FEFO allocation	FEFO allocation UI
40	Row locking/transaction-safe reservation	Reservation status UI
41	Cancellation/release logic	Cancellation/release UI
42	Concurrency/race-condition tests	Reservation E2E + bug fixing

Week 8 — Days 43–48: Quality Control

Day	Sanjana — Backend / AI	Aryan — Frontend / DevOps / Integration
43	QC sample/spec models	QC dashboard
44	QC sample lifecycle APIs	Sample management UI
45	Test result APIs	Test result UI
46	Specification validation	Pass/fail/status UI
47	COA + batch release	COA viewer + batch release UI
48	QC→Inventory integration	E2E testing + fixes

Week 9 — Days 49–54: Dispatch

Day	Sanjana — Backend / AI	Aryan — Frontend / DevOps / Integration
49	Delivery order/dispatch models	Dispatch UI
50	Dispatch APIs	Dispatch creation
51	Reservation allocation	Allocation UI
52	QC validation before dispatch	Validation/status UI
53	Packing + dispatch execution	Packing UI
54	Ledger reduction + operational E2E	Full frontend E2E + fixes

Week 10 — Days 55–60: Automation Engine

Day	Sanjana — Backend / AI	Aryan — Frontend / DevOps / Integration
55	Automation framework + event model	Automation dashboard
56	Queue/handler + retry mechanism	Queue/status UI
57	AUT-01 Lead Won → Reservation	Automation monitoring
58	AUT-02 QC Release	Event status/retry UI
59	AUT-03 Dispatch → Stock Reduction	Stock automation monitoring
60	AUT-04 Low Stock + AUT-05 Expiry + notifications/operator queue	Alerts + operator queue UI

Week 11 — Days 61–66: Integrations + AI Foundation

Day	Sanjana — Backend / AI	Aryan — Frontend / DevOps / Integration
61	Oracle mappings/sync APIs	Oracle configuration UI
62	Oracle scheduled/on-demand sync	Sync status UI
63	Tally posting + idempotency	Tally monitoring UI
64	GTM Sheet → Lead mapping	GTM configuration/status UI
65	AI Services Layer + provider abstraction	AI configuration/status UI
66	Structured extraction + confidence framework	AI result/review components

Week 12 — Days 67–72: AI Features + Hardening

Day	Sanjana — Backend / AI	Aryan — Frontend / DevOps / Integration
67	Email classification	Email processing UI
68	Email → Lead extraction	Parsed lead review UI
69	PO extraction + matching	PO review UI
70	Company enrichment	Enrichment review/status UI
71	AI email drafting + account summarization	AI assistant UI
72	AI failure handling, confidence thresholds, auditability	Full AI workflow integration/testing

Week 13 — Days 73–78: Integration + UAT + Production

Day	Sanjana — Backend / AI	Aryan — Frontend / DevOps / Integration
73	CRM E2E + backend fixes	CRM E2E + frontend fixes
74	Inventory/Reservation E2E	Inventory/Reservation E2E
75	QC/Dispatch E2E	QC/Dispatch E2E
76	Security, RBAC, audit, performance, concurrency	Frontend performance + deployment testing
77	UAT bugs + production DB/migration/backup	UAT bugs + CI/CD/prod environment/monitoring
78	Final smoke test + rollback verification	Production deployment + smoke test — GO LIVE

Core Business Flows

Lead → Quote → Pricing Pre-check → Win Snapshot → Reservation → Inventory Ledger

Reservation → QC Sample → Testing → Batch Release → Dispatch Allocation → Packing → Dispatch → Ledger Reduction

Email → AI Classification → Lead Extraction → Confidence → Duplicate Detection → Routing → CRM

Price List → Ingestion → Pending → Approval → Approved Version → Quotation → Pricing Pre-check → Quote Send

Daily Scrum & Weekly Governance

Daily: Yesterday • Today • Dependencies • Blockers. Keep the meeting to 15–20 minutes.

Saturday: Completed work • Demo • Planned vs actual • Bugs • Blockers • Risks • Next-week objectives.

Every 2 weeks: Sprint Review + Retrospective covering completion, carry-over, bugs, technical debt and dependencies.

Definition of Done

Backend: API, validation, DB constraints, RBAC, applicable audit, tests and API docs.

Frontend: UI, API integration, loading/error/empty states, validation, responsive behavior and permission-aware UI.

AI: Structured output validation, confidence score, low-confidence fallback, failure handling and auditability.

DevOps: Environment configuration, CI, deployment verification, logging, monitoring and rollback.

Integrations: Authentication, retries, idempotency, failure handling and duplicate-request testing.

Important Scheduling Rule

Sundays are non-working days. The schedule therefore contains exactly 13 weeks × 6 execution days = **78 working days**. Complex inventory ledger and reservation work is deliberately given adequate time; simpler CRUD and foundation work is compressed and executed in parallel across both developers.